
        Independent Government Cost Estimate for Remedial Action

Contractor: RAC 2 - SulTRAC
Project Title: USS Lead OU1 Zone 3 RA IGCE IGCE

Location: East Chicago IN Minimum Maximum
Work Assignment:

Est. Direct
Percent Hours Rate Cost

Professional Level 4 2.5% 172 $48.79 $8,392
Professional Level 3 45.4% 3,145 $32.37 $101,804
Professional Level 2 52.1% 3,612 $25.03 $90,408
Professional Level 1 0.0% 0 $18.53 $0
Clerical % of LOE 12% 831 $18.75 $15,590

ODC % 20% Total Direct Labor $216,194 $172,955 $259,433
Other ODC: $0.00 Other ODC $0.00 /LOE $43,239 $34,591 $51,887
Subcontract(s) $0.00 SubKt Srch 0.00% $10,000,000 $8,000,000 $12,000,000
Travel $16,000 $12,800 $19,200

Fringes     41.80% $90,369 $72,295 $108,443
Indirect    51.50% $111,340 $89,072 $133,608
Subtotal    Subkt $10,477,142 $8,381,714 $12,572,571
G & A       10.40% 10.40% $1,089,623 $871,698 $1,307,547
Base Fee     5.00% 1.00% $178,338 $142,671 $214,006
Award Fee     0.00% 0.00% $0 $0 $0

Estimate of LOE & Dollars 6929 $11,745,103 $9,396,082 $14,094,124

Previously Approved LOE & Dollars 0 $0 $0 $0

Total LOE & Dollar Estimate: 6,929 $11,745,103 $9,396,082 $14,094,124

New Work LOE Maximum: 5,543
New Work LOE Maximum: 8,315

WAM:  

PO / IGCE Coordinator Concurrence: 
     ** CONFIDENTIAL - FOR AGENCY USE ONLY **



LOE for Remedial Action
Direct

WBS LOE MIN MAX Labor Subcontract Indirects & Task Totals by Task
Numbe Task Total P4 P3 P2 P1 C LOE LOE ($) Travel Costs ODC's Fees Grand Total

1.0 Project Planning & Management 673 0 319 354 0 81 538 808 $20,701 $0 $4,140 $26,343 $124,884 $124,884
1.1  Project Planning 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.1    Attend Kickoff Meeting 16 8 8 0 0 2 13 19 $685 $0 $137 $872 $1,694
1.1    Review Background Documents 88 8 40 40 0 11 70 106 $2,884 $0 $577 $3,671 $7,132
1.1    Conduct Site Visit 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.1    Prepare RA Work Plan 86 6 40 40 0 10 69 103 $2,782 $0 $556 $3,541 $6,879
1.1    Attend Fact Finding/Neg Mtg 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.1    Prepare RA Work Plan Revision 44 4 20 20 0 5 35 53 $1,442 $0 $288 $1,835 $3,566
1.1    Prepare and Submit COI Disclosure 11 1 10 0 0 1 9 13 $397 $0 $79 $506 $982
1.2  Preparation of Site-Specific Plans 96 0 0 96 0 12 77 115 $2,619 $0 $524 $3,333 $6,475
1.2   Site Management Plan 31 1 6 24 0 4 25 37 $913 $0 $183 $1,162 $2,259
1.2   Sampling & Analysis Plan inc.FSP & QAPP 50 2 8 40 0 6 40 60 $1,470 $0 $294 $1,871 $3,635
1.2   HASP 20 0 4 16 0 2 16 24 $575 $0 $115 $732 $1,422
1.2   Radiation Protection Plan 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.2   Construction Quality Assurance Plan 20 0 4 16 0 2 16 24 $575 $0 $115 $732 $1,422
1.3   Pollution Liability Insurance 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.4  Project Management & Reporting 577 0 319 258 0 69 462 692 $18,082 $0 $3,616 $23,011 $44,709
1.4   Monthly Management & Reporting 190 0 190 0 0 23 152 228 $6,578 $0 $1,316 $8,371 $16,264
1.4   Meetings 387 0 129 258 0 46 310 464 $11,504 $0 $2,301 $14,640 $28,445
1.4   Audits 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
1.4   Training 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

0 0 0 $0 $0 $0 $0 $0
2.0 CR Technical Support 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0 $4,130

0 0 $0 $0 $0 $0 $0
3.0 Procurement of Subcontract 268 124 144 0 0 32 214 322 $11,314 $0 $2,263 $14,398 $55,951 $55,951
3.0  Prebid Activities 120 56 64 0 0 14 96 144 $5,074 $0 $1,015 $6,457 $12,546
3.0   Prep, Duplication & Distr of KT Documents 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Issuing Addenda 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Pre-Bid Meetings 48 24 24 0 0 6 38 58 $2,056 $0 $411 $2,616 $5,083
3.0   Resolution of Bidder Inquiries 48 24 24 0 0 6 38 58 $2,056 $0 $411 $2,616 $5,083
3.0   On-SiteVisits 24 8 16 0 0 3 19 29 $962 $0 $192 $1,225 $2,379
3.0   Readvertise/Resolicit Bids 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0  PreAward Activities 148 68 80 0 0 18 118 178 $6,240 $0 $1,248 $7,941 $15,430
3.0   Receipt of Bids 48 24 24 0 0 6 38 58 $2,056 $0 $411 $2,616 $5,083
3.0   Receipt of Follow-Up Items from  Responsibl  0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review EEO, MBE, SDB  Requirements 48 24 24 0 0 6 38 58 $2,056 $0 $411 $2,616 $5,083
3.0   Request Consent from EPA 20 4 16 0 0 2 16 24 $758 $0 $152 $965 $1,874
3.0   Award Subcontract & Issue Notice to Procee 32 16 16 0 0 4 26 38 $1,371 $0 $274 $1,744 $3,389
3.0  Post Award Activities 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Attend Post Award Meeting 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review Permits, Insurance, Bonds 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review/Approve RA Subktr's Schedule 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review/Approve RA Subktr's Measuremt & P  0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review RA Subktr's Submittals 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
3.0   Review Revisions/addenda of RA Subktr's Su 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

0 0 $0 $0 $0 $0 $0
4.0 Management Support 200 40 160 0 0 24 160 240 $7,581 $0 $1,516 $9,647 $18,744 $18,744
4.0   Admin Support (Invoices/ Mods/ Change Ord 96 16 80 0 0 12 77 115 $3,586 $0 $717 $4,564 $8,867
4.0   Compliance Support 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
4.0   Engineering Support 104 24 80 0 0 12 83 125 $3,995 $0 $799 $5,083 $9,877

0 0 $0 $0 $0 $0 $0
5.0 Detailed Resident Inspectiont 5016 0 2400 2616 0 602 4013 6019 $154,452 $0 $30,890 $196,552 $400,442 $400,442
5.0   Field Support (actual time in field) 4800 0 2400 2400 0 576 3840 5760 $148,560 $16,000 $29,712 $191,601 $385,873
5.0   Compliance with Davis BaconEngineering Su 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
5.0   Preparation of Reports 216 0 0 216 0 26 173 259 $5,892 $0 $1,178 $7,499 $14,570
5.0   Engineering Support (Change Orders,plans, s  0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0
6.0 Analytical Support & Data Validation 536 0 8 528 0 64 429 643 $14,681 $0 $2,936 $18,682 $35,114 $35,114
6.0  Prepare & Ship Samples 360 0 0 360 0 43 288 432 $9,821 $0 $1,964 $12,498 $24,283
6.0  Coordinate w/Appropriate Smple Team 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
6.0  Develop Data Quality Objectives 32 0 8 24 0 4 26 38 $932 $0 $186 $0 $1,118
6.0  Implement USEPA Approved QA Program 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
6.0  Provide Sample Management 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0



6.0  Perform Data Evaluation 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
6.0  Perform Data validation 72 0 0 72 0 9 58 86 $1,964 $0 $393 $2,500 $4,857
6.0  Prepare Data Validation Report 72 0 0 72 0 9 58 86 $1,964 $0 $393 $2,500 $4,857 $2,827

0 0 0 $0 $0 $0 $0 $0
7.0 Cleanup Validation 60 0 30 30 0 7 48 72 $1,857 $0 $371 $2,363 $4,592 $4,592
7.0   Mobilization 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Geological Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Air Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Hydrogeological Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Waste Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Geophysical Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Conduct Ecological Investigations 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Collect Contaminated Budg Samples 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
7.0   Demobilization 60 0 30 30 0 7 48 72 $1,857 $0 $371 $2,363 $4,592
7.0   Prepare Cleanup Status Report 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

0 0 $0 $0 $0 $0 $0
8.0 Remedial Action Implementation 0 0 $0 $0 $0 $0 $0 $11,192,000
8.1  RA Subcontract Cost 0 0 $0 $0 $10,000,000 $0 $1,192,000 $11,192,000
8.2  RA Reserve (15% of Subkt) 0 0 $0 $0 $0 $0 $0

0 0 $0 $0 $0 $0 $0
9.0 Reuse Planning 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0 $538

0 0 $0 $0 $0 $0 $0
10.0 Project Performance 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
10.0  Conduct Pre-Start Check Out 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
10.0  Evaluate Evaluate System Performance 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
10.0  Three-Month Startup Period 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
10.0  Update O&M Manual 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
10.0  Conduct Trend Analysis and Optimization Stu 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

11.0 Project Completion and Closeout 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0 $22,923
11.0   Demobilization 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
11.0   Pre-final/Final Activities 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0
11.0   LTRA Support  Remedial Action Report 0 0 0 0 0 0 0 0 $0 $0 $0 $0 $0

0 0 0 $0 $0 $0 $0 $0
12.0 Closeout WA 176 8 84 84 0 21 141 211 $5,608 $0 $1,122 $7,136 $13,866 $13,866
12.0    Package & Return Documents 48 0 24 24 0 6 38 58 $1,486 $0 $297 $1,891 $3,673
12.0    Prepare Closeout Report 128 8 60 60 0 15 102 154 $4,122 $0 $824 $5,246 $10,193

$0
TASK ASSUMPTIONS $16,000 $11,876,011



Travel for Remedial Action
         Car Rental          Car Rental         Hotel/Per Diem perdiem only Total

WBS Unit Unit Unit Unit Travel
Number Task # Price # Price # Price # Price Costs

 
1.0 Project Planning & Management 0 $90 0 $2 0 $30 0 $0 $0
1.1  Project Planning
1.1    Attend Kickoff Meeting 0 $2 0 $2 0 $2 0 $2 $0
1.1    Review Background Documents 0 $2 0 $2 0 $2 0 $2 $0
1.1    Conduct Site Visit 0 $2 0 $2 0 $2 0 $0 $0
1.1    Prepare RI/FS O Work Plan 0 $2 0 $2 0 $2 0 $2 $0
1.1    Attend Fact Finding/Neg Mtg 0 $2 0 $2 0 $2 0 $2 $0
1.1    Prepare RI/FS O Work Plan Revision 0 $2 0 $2 0 $2 0 $2 $0
1.1    Prepare and Submit COI Disclosure 0 $2 0 $2 0 $2 0 $2 $0
1.2  Preparation of Site-Specific Plans
1.2   Site Management Plan 0 $200 0 $2 $0 $0
1.2   Field Sampling Plan 0 $2 0 $2 0 $2 0 $2 $0
1.2   QAPP 0 $2 0 $2 0 $2 0 $2 $0
1.2   Data Management Plan 0 $2 0 $2 0 $2 0 $2 $0
1.2   HASP 0 $2 0 $2 0 $2 0 $2 $0
1.3   Pollution Liability Insurance
1.4  Project Management & Reporting 0 $2 0 $2 0 $2 0 $2 $0
1.4   Monthly Management & Reporting 0 $2 0 $2 0 $2 0 $2 $0
1.4   Meetings 0 $2 0 $2 0 $2 0 $2 $0
1.4   Audits 0 $2 0 $2 0 $2 0 $2 $0
1.4   Training 0 $2 0 $2 0 $2 0 $2 $0

2.0 CR Technical Support 0 $90 0 $2 0 $100 0 $0 $0

3.0 Procurement of Subcontract 0 $0 0 $0 0 $0 0 $10 $0
3.0  Prebid Activities 0 $2 0 $2 0 $2 0 $2 $0
3.0   Prep, Duplication & Distr of KT Documents 0 $2 0 $2 0 $2 0 $2 $0
3.0   Issuing Addenda 0 $2 0 $2 0 $2 0 $2 $0
3.0   Pre-Bid Meetings 0 $2 0 $2 0 $2 0 $2 $0
3.0   Resolution of Bidder Inquiries 0 $2 0 $2 0 $2 0 $2 $0
3.0   On-SiteVisits 0 $2 0 $2 0 $2 0 $0 $0
3.0   Readvertise/Resolicit Bids 0 $2 0 $2 0 $2 0 $2 $0
3.0  PreAward Activities 0 $2 0 $2 0 $2 0 $2 $0
3.0   Receipt of Bids 0 $2 0 $2 0 $2 0 $2 $0
3.0   Receipt of Follow-Up Items from  Respons  0 $2 0 $2 0 $2 0 $2 $0
3.0   Review EEO, MBE, SDB  Requirements 0 $2 0 $2 0 $2 0 $2 $0
3.0   Request Consent from EPA 0 $2 0 $2 0 $2 0 $2 $0
3.0   Award Subcontract & Issue Notice to Proc 0 $2 0 $2 0 $2 0 $2 $0
3.0  Post Award Activities 0 $2 0 $2 0 $2 0 $2 $0
3.0   Attend Post Award Meeting 0 $2 0 $2 0 $2 0 $0 $0
3.0   Review Permits, Insurance, Bonds 0 $2 0 $2 0 $2 0 $2 $0
3.0   Review/Approve RA Subktr's Schedule 0 $2 0 $2 0 $2 0 $2 $0
3.0   Review/Approve RA Subktr's Measuremt &  0 $2 0 $2 0 $2 0 $2 $0
3.0   Review RA Subktr's Submittals 0 $2 0 $2 0 $2 0 $2 $0
3.0   Review Revisions/addenda of RA Subktr's 0 $2 0 $2 0 $2 0 $2 $0

4.0 Management Support 0 $2 0 $2 0 $2 0 $2 $0
4.0   Admin Support (Invoices/ Mods/ Change O 0 $2 0 $2 0 $2 0 $2 $0
4.0   Compliance Support 0 $2 0 $2 0 $2 0 $2 $0
4.0   Engineering Support 0 $2 0 $2 0 $2 0 $2 $0

5.0 Detailed Resident Inspectiont 0 $90 0 $54 0 $100 0 $30 $0
5.0   Field Support (actual time in field) 80 $200 0 $0 0 $0 0 $0 $16,000
5.0   Compliance with Davis BaconEngineering 0 $2 0 $2 0 $2 0 $2 $0
5.0   Preparation of Reports 0 $2 0 $2 0 $2 0 $2 $0
5.0   Engineering Support (Change Orders,plan   0 $2 0 $2 0 $2 0 $2 $0



6.0 Analytical Support & Data Validation 0 $2 0 $2 0 $2 0 $2 $0
6.0  Prepare & Ship Samples 0 $2 0 $2 0 $2 0 $2 $0
6.0  Coordinate w/Appropriate Smple Team 0 $2 0 $2 0 $2 0 $2 $0
6.0  Develop Data Quality Objectives 0 $2 0 $2 0 $2 0 $2 $0
6.0  Implement USEPA Approved QA Program 0 $2 0 $2 0 $2 0 $2 $0
6.0  Provide Sample Management 0 $2 0 $2 0 $2 0 $2 $0
6.0  Perform Data Validation 0 $2 0 $2 0 $2 0 $2 $0
6.0  Review Data Aagainst Validation Criteria 0 $2 0 $2 0 $2 0 $2 $0
6.0  Prepare Data Validation Report 0 $2 0 $2 0 $2 0 $2 $0

7.0 Cleanup Validation 0 $2 0 $2 0 $2 0 $2 $0
7.0   Mobilization 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Geological Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Air Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Hydrogeological Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Waste Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Geophysical Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Conduct Ecological Investigations 0 $2 0 $2 0 $2 0 $2 $0
7.0   Collect Contaminated Budg Samples 0 $2 0 $2 0 $2 0 $2 $0
7.0   Demobilization 0 $2 0 $2 0 $2 0 $2 $0
7.0   Prepare Cleanup Status Report 0 $2 0 $2 0 $2 0 $2 $0

8.0 Remedial Action Implementation 0 $2 0 $2 0 $2 0 $2 $0
8.1  RA Subcontract Cost 0 $2 0 $2 0 $2 0 $2 $0
8.2  RA Reserve (15% of Subkt) 0 $2 0 $2 0 $2 0 $2 $0

9.0 Reuse Planning 0 $2 0 $2 0 $2 0 $2 $0

10.0 Project Performance 0 $2 0 $2 0 $2 0 $2 $0
10.0  Conduct Pre-Start Check Out 0 $2 0 $2 0 $2 0 $2 $0
10.0  Evaluate Evaluate System Performance 0 $2 0 $2 0 $2 0 $2 $0
10.0  Three-Month Startup Period 0 $2 0 $2 0 $2 0 $2 $0
10.0  Update O&M Manual 0 $2 0 $2 0 $2 0 $2 $0
10.0  Conduct Trend Analysis and Optimization S 0 $2 0 $2 0 $2 0 $2 $0

11.0 Project Completion and Closeout 0 $90 0 $2 0 $30 0 $0 $0
11.0   Demobilization 0 $2 0 $2 0 $2 0 $2 $0
11.0   Pre-final/Final Activities 0 $2 0 $2 0 $2 0 $2 $0
11.0   LTRA Support 0 $2 0 $2 0 $2 0 $2 $0

12.0 Closeout WA 0 $2 0 $2 0 $2 0 $2 $0
12.0    Package & Return Documents 0 $2 0 $2 0 $2 0 $2 $0
12.0    Prepare Closeout Report 0 $2 0 $2 0 $2 0 $2 $0

16000
TRAVEL ASSUMPTIONS



Direct Direct Indirect &
Labor Labor General & Base Award Fees

(Min $) (Max $) Fringe Overhead Administrat Fee Fee Total
--------------- --------------- --------------- --------------- --------------- --------------- --------------- ---------------

$16,561 $24,841 $8,653 $10,661 $4,592 $2,437 $0 $26,343
$0 $0 $0 $0 $0 $0 $0 $0

$548 $822 $286 $353 $152 $81 $0 $872
$2,307 $3,461 $1,206 $1,485 $640 $340 $0 $3,671

$0 $0 $0 $0 $0 $0 $0 $0
$2,226 $3,339 $1,163 $1,433 $617 $328 $0 $3,541

$0 $0 $0 $0 $0 $0 $0 $0
$1,154 $1,731 $603 $743 $320 $170 $0 $1,835

$318 $477 $166 $205 $88 $47 $0 $506
$2,095 $3,143 $1,095 $1,349 $581 $308 $0 $3,333

$731 $1,096 $382 $470 $203 $108 $0 $1,162
$1,176 $1,764 $615 $757 $326 $173 $0 $1,871

$460 $690 $240 $296 $128 $68 $0 $732
$0 $0 $0 $0 $0 $0 $0 $0

$460 $690 $240 $296 $128 $68 $0 $732
$0 $0 $0 $0 $0 $0 $0 $0

$14,466 $21,698 $7,558 $9,312 $4,011 $2,129 $0 $23,011
$5,262 $7,893 $2,750 $3,388 $1,459 $774 $0 $8,371
$9,203 $13,805 $4,809 $5,925 $2,552 $1,355 $0 $14,640

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$9,051 $13,577 $4,729 $5,827 $2,510 $1,332 $0 $14,398
$4,059 $6,089 $2,121 $2,613 $1,126 $597 $0 $6,457

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$1,645 $2,467 $859 $1,059 $456 $242 $0 $2,616
$1,645 $2,467 $859 $1,059 $456 $242 $0 $2,616

$770 $1,155 $402 $496 $213 $113 $0 $1,225
$0 $0 $0 $0 $0 $0 $0 $0

$4,992 $7,488 $2,608 $3,214 $1,384 $735 $0 $7,941
$1,645 $2,467 $859 $1,059 $456 $242 $0 $2,616

$0 $0 $0 $0 $0 $0 $0 $0
$1,645 $2,467 $859 $1,059 $456 $242 $0 $2,616

$606 $910 $317 $390 $168 $89 $0 $965
$1,096 $1,645 $573 $706 $304 $161 $0 $1,744

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$6,065 $9,097 $3,169 $3,904 $1,682 $893 $0 $9,647
$2,869 $4,303 $1,499 $1,847 $796 $422 $0 $4,564

$0 $0 $0 $0 $0 $0 $0 $0
$3,196 $4,793 $1,670 $2,057 $886 $470 $0 $5,083

$0 $0 $0 $0 $0 $0 $0 $0
$123,562 $185,343 $64,561 $79,543 $34,263 $18,185 $0 $196,552
$118,848 $178,272 $62,098 $76,508 $34,619 $18,375 $0 $191,601

$0 $0 $0 $0 $0 $0 $0 $0
$4,714 $7,071 $2,463 $3,035 $1,307 $694 $0 $7,499

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$11,745 $17,617 $6,137 $7,561 $3,257 $1,729 $0 $18,682
$7,857 $11,785 $4,105 $5,058 $2,179 $1,156 $0 $12,498

$0 $0 $0 $0 $0 $0 $0 $0
$745 $1,118 $389 $480 $207 $110 $0 $1,186

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$1,571 $2,357 $821 $1,012 $436 $231 $0 $2,500
$1,571 $2,357 $821 $1,012 $436 $231 $0 $2,500

$0 $0 $0 $0 $0 $0 $0 $0
$1,486 $2,228 $776 $956 $412 $219 $0 $2,363



$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$1,486 $2,228 $776 $956 $412 $219 $0 $2,363
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 ######## $152,000 $0 ########
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$4,486 $6,730 $2,344 $2,888 $1,244 $660 $0 $7,136
$1,188 $1,783 $621 $765 $330 $175 $0 $1,891
$3,298 $4,947 $1,723 $2,123 $914 $485 $0 $5,246
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